
MEETING MINUTES – SC Enterprise Information System (SCEIS) 
Date of Meeting:  Wednesday, October 17, 2007 

Time and Location:  12:30 p.m. – 1:30 p.m.  1 st Floor Governor’s Conference Room 
Wade Hampton Building 

Minutes Prepared By:  Joy Stagg 

2.  Meeting Agenda 

ü  Call to Order 
ü  Adoption of Agenda/Approval of Minutes 
ü  SCEIS Project Status 
ü  Phase 1A Production Cutover Status 
ü  Independent Verification & Validation 
ü  Questions/Answers 

3.  Meeting Notes, Decisions, Issues 

a.  The Agenda was adopted as presented. 
b.  The Minutes from September 11, 2007, were adoped. 
c.  Chuck Fallaw gave an update on the status of the Project, the six Phase 1A agencies: Comptroller 

General’s Office, State Treasurer’s Office, State Auditor’s Office, Wil Lou Gray, State Library, and 
Department of Insurance, including the Statewide Procurement Functions and Vendor Master File. 

d.  Mr. Fallaw then briefed the Committee on theTimeline for Integration Testing with a review of Cycle 1, 
Cycle 2 and Cycle 3.  A briefing was given on Status Meeting, Defects, Priorities, scripts, and steps. A 
Cycle Chart was on display to display the process being used and charted by Integration Testing to 
have a visual of the Testing process and progress. 

e.  Mr, Fallaw gave an update on final cutover planning and addressed the following major concerns: 
(1.) Stars/SAP Interface (2) Cash by Fund Enhancement (3) Reports and IDT’s. The impact of the 
Freeze Period was discussed. 

f.  An Implemenation Kick Off Meeting was held for the Agencies. System will be available and go live 
date will be November 5, 2007. 

g.  Pat O’Cain gave an overview of Independent Verification & Validation (IV & V). 
h.  Meeting adjourned at 1:30 p.m. 

1.  Attendance at Meeting 

Nat Kaminski, Chairman  Comptroller General’s Office 
Eddie Gunn  SC Budget and Control Board 
Sheila Breitweiser  SC School for the Deaf and Blind 
Marcia Adams  SC Department of Motor Vehicles 
Mike Garon  Dept. of Revenue (sitting in for Ray Stevens) 
Clint Leach  Senate Finance 
Ben Homeyer  House Ways and Means Committee (sitting in for Ben Homeyer) 
Grant Gillespie  Governor’s Office 

Ex­officio Members Present: 
Chuck Fallaw  Division of the State CIO 
Pat O’Cain  Division of the State CIO 
Chris Joye  SCEIS, Project Manager 
Chris Shuman  SCEIS, Solutions Architect



4.  Action Items 
Action  Assigned to  Due Date 

a. 

Status 

b. 

Status. 

c. 

Status 

5.  Next Meeting 
Date:  Thursday, November 15, 2007  Time:  10:30 a.m.­ 

11:30 a.m. 
Location:  CG’s 3 rd  floor conf. room 

Agenda:


